Detailed report

10/03/2025 - 16/03/2025



Total: 12:03:23 Billable: 12:03:23 Amount: 0,00 USD

Date	Description	Duration	User	
13/03/2025	Analysis Report	00:41:28	felpennun	
	DP2 - [Analysis]	14:35:02 - 15:16:30	0,00 USD	
13/03/2025	Planning and Progress Report	00:43:24	felpennun	
	DP2 - [docs]	13:40:12 - 14:23:36	0,00 USD	
12/03/2025	Planning and Progress Report	00:21:02	felpennun	
	DP2 - [docs]	13:52:52 - 14:13:54	0,00 USD	
11/03/2025	Produce sample data for group entity created	01:30:59	felpennun	
	DP2 - [testing]	21:35:02 - 23:06:01	0,00 USD	
11/03/2025	Task I4-06	01:23:40	felpennun	
	DP2 - [testing]	20:11:03 - 21:34:43	0,00 USD	
11/03/2025	Update UML model	00:36:11	felpennun	
	DP2 - [docs]	19:28:42 - 20:04:53	0,00 USD	
11/03/2025	Update after follow up for various tasks	01:20:48	felpennun	
	DP2 - [coding]	18:05:01 - 19:25:49	0,00 USD	
11/03/2025	Task I4-16	00:42:46	felpennun	
	DP2 - [docs]	05:17:51 - 06:00:37	0,00 USD	
11/03/2025	Task I4-15	00:19:35	felpennun	
	DP2 - [coding]	04:58:10 - 05:17:45	0,00 USD	
11/03/2025	Task I4-05	00:48:55	felpennun	
	DP2 - [coding]	04:07:54 - 04:56:49	0,00 USD	
11/03/2025	Task I4-04	00:13:21	felpennun	
	DP2 - [coding]	03:54:28 - 04:07:49	0,00 USD	
11/03/2025	Task I4-03	00:39:11	felpennun	
	DP2 - [coding]	01:49:54 - 02:29:05	0,00 USD	
10/03/2025	Task G-7	02:42:03	felpennun	
	DP2 - [coding]	23:03:37 - 01:45:40 +1	0,00 USD	